ERP Project Plan Snapshot (Gantt)

This table represents a high-level view of the major project phases, their estimated duration (in weeks), and their timeline alignment. The "Dependencies" column shows which task must be completed before the current task can begin (e.g., 'A' means it depends on Phase A).

ID	Task/Phase	Duration (Weeks)	Start Week	End Week	Dependencies	Visual Timeline
A	Project Initiation and Planning	4	1	4	-	
A.1	Scope Definition and Business Case	2	1	2	-	
A.2	Project Team and Governance Setup	2	3	4	A.1	
A.3	Final Project Plan Approval	0	4	4	A.2	◆
B	Requirements and Design	8	5	12	A	
B.1	Requirements Gathering (AS-IS, TO-BE)	4	5	8	A	
B.2	System Design and Blueprint	4	9	12	B.1	
C	System Configuration and Development	12	13	24	B	
C.1	Core System Configuration	6	13	18	B	
C.2	Data Migration Strategy and Preparation	3	13	15	B	
C.3	Custom Development/ Interfaces	6	19	24	C.1	
D	Testing and Training	6	25	30	C	

ERP Project Plan Snapshot (Gantt)

ID	Task/Phase	Duration (Weeks)	Start Week	End Week	Dependencies	Visual Timeline
D.1	Integration Testing (SIT)	3	25	27	C	
D.2	User Acceptance Testing	3	28	30	D.1	
D.3	End-User Training Completion	2	29	30	C	
E	Deployment and Go-Live	2	31	32	D	
E.1	Final Data Migration and Cutover	1	31	31	D.2	
E.2	System Go-Live	0	32	32	E.1	◆
F	Post Go-Live Support	4	33	36	E	
F.1	Hypercare Support Period	4	33	36	E.2	
F.2	Project Closure and Handover	0	36	36	F.1	◆

ERP Project Plan Snapshot (Gantt)

Key Project Milestones

Milestones are zero-duration events that signify a major accomplishment or decision point in the project. They are marked with a ◆ in the Gantt chart.

Phase	Milestone	Target Week	Significance
A	Final Project Plan Approved	4	Secures executive commitment and budget for the next phases
B	System Blueprint Approved	12	Confirms the final design and configuration scope, enabling the build phase
C	Development Freeze	24	Marks the completion of all system configuration and custom coding
D	UAT Sign-off	30	Formal sign-off that the system meets business requirements and is ready for production use
E	System Go-Live	32	The day the new ERP system officially replaces the legacy system(s)
F	Project Closure and Handover	36	The project team disbands, and responsibility is formally transferred to the support team